

PROCUREMENT PLAN

Basic Data

Project Name: Science and Technology Human Resource Development Project	
Project Number: 50275-002	Approval Number: 3698/3699
Country: Sri Lanka	Executing Agency: Ministry of Education, Ministry of Higher Education, Technology and Innovations
Project Financing Amount: US\$ 165,000,000 ADB Financing: US\$ 145,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 20,000,000	Implementing Agency: Rajarata University of Sri Lanka, Sabaragamuwa University of Sri Lanka, University of Kelaniya, University of Sri Jayewardenepura
	Project Closing Date: 30 June 2024
Date of First Procurement Plan: 30 August 2018	Date of this Procurement Plan: 22 December 2022, Version 6
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	For packages estimated to be (i) at least \$2 million - international advertisement, and subject to prior review; and (ii) \$100,001 to \$1,999,999 - national advertisement, with first 2 packages per university and PMU subject to prior review.
Request For Quotation for Goods	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Goods	For goods with very limited or has only one accredited supplier
Open Competitive Bidding (OCB) for Works	For packages estimated to be (i) at least \$15 million - international advertisement; and (ii) \$100,001 to \$14,999,999 - national advertisement. All packages subject to prior review.
Request For Quotation for Works	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Works	For small works with very limited or has only one accredited contractor

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Quality-Based Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	
Competitive for Individual Consultant	
Direct Contracting for Individual Consultant	For individual experts supporting PMU and universities estimated to be up to \$5,000 each - subject to ADB's prior approval

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the

procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
KE-BSW1	Kelaniya - Books and software	102,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
KE-E13	Kelaniya - Computer equipment Lot 1: Desktop Computers for General lab Lot 2: Desktop Computers for Data science and Cyber security labs	123,000.00 85,900.00 37,100.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 2 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

KE-E14	Kelaniya - Audio visual and office equipment	88,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: USD 40,000.00 to E38 and (128000-40000)
KE-E15	Kelaniya - Workshop machinery (Laboratory equipment) Lot 1: 3D Printer (FDM TYPE) Lot 2: Universal Milling Machine Lot 3: Shaping Machine Lot 4: Lathe	119,278.00 1,943.00 15,550.00 12,917.00 65,129.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 12 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: USD 143,722.00 transferred to KE-E32 (263,000-143722)

	Machine						
	Lot 5: Stand Drilling Machine	5,902.00					
	Lot 6: Power Hack Saw	8,141.00					
	Lot 7: 3 In 1 Universal Sheet Shearing, Bending And Rolling Machine With Stand	4,071.00					
	Lot 8: Manual Sheet Metal Shearing Machine	271.00					
	Lot 9: Bench Grinder	1,303.00					
	Lot 10: Universal End Mill Cutter and Drill Bit Grinder Sharpener	1,609.00					
	Lot 11: Bench Drill	1,085.00					
	Lot 12: Bench Vice	1,357.00					
KE-E16	Kelaniya - Utility equipment	34,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
KE-E17	Kelaniya - Classroom equipment	43,000.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							<p>Covid-19 Response? No</p> <p>Comments: Funds were transferred USD130,000 to KE-E37 (173,000-130,000)</p>
KE-E18	Kelaniya - Resources and recreation center (Student center) equipment	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 3</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-E24	Kelaniya - Equipment for research and business centers	113,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: Fund transferred USD 75,000 to KE-E34, (188000 – 75000)</p>
KE-E26	Kelaniya - Equipment for student and staff	66,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No

	facilities						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
KE-E27	Kelaniya - Firewall (Equipment for administration facilities)	39,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 25,000.00 transferred to KE-E33 (69000 - 25000)
KE-E28	Kelaniya - Equipment for storage and services	16,000.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

KE-E29	Kelaniya – Chemistry & Physics lab equipment package 3	25,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 2,800.00 transferred from KE-E21 & USD 22,200.00 transferred from KE-E22
KE-E32	Kelaniya - Thermo apparatus for Mechanical Engineering Lab (Laboratory equipment)	130,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: USD 143,722.00 transferred from KE-E15 Funds transferred to E35=4,325 E36=2,975 E47=6422 (143722 – 13722)
KE-E33	Kelaniya – Servers for ICT infrastructure	30,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 25,000.00 transferred from KE-E27</p>
KE-E34	Kelaniya - Transformer	75,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 75,000.00 transferred from KE-E24</p>
KE-E35	Kelaniya – Hand Power tools for Engineering Workshop	4,325.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 4,325 Funds transferred from KE-E32</p>

KE-E36	Kelaniya – Transport Equipment (Pallet Truck/Platform trolley/Gas cylinder trolley) for Engineering Workshop	2,975.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 2,975 Funds transferred from KE-E32
KE-E37	Kelaniya – desktop computers for academic building	130,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: USD 130,000.00 transferred from KE-E17
KE-E38	Kelaniya – equipment for Chemical & Industrial process lab	90,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							<p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 40,000.00 from E14 and USD 50,000.00 from E31 which was canceled</p>
KE-E39	Kelaniya – equipment for thermal lab	30,000.00	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 30,000.00 transferred from KE- E25 which was cancelled</p>
KE-E40	Kelaniya - Experiment/Dem onstration kits, additional supporting equipment and computers with necessary software for the Electronics laboratory	36,200.00	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 36,200.00 transferred from KE- E12 which was cancelled</p>

KE-E41	Kelaniya - advanced equipment needed for the Electronics laboratory	33,500.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 33,500.00 transferred from KE- F5
KE-E42	Kelaniya - Basic equipment needed for the Electronics laboratory	34,650.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 34,650.00 transferred from KE- E12 which was cancelled
KE-E43	Kelaniya - equipment for Automation and Robotics laboratory	34,800.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 34,800.00 transferred from KE- E12 which was cancelled

KE-E44	Kelaniya - equipment for PCB manufacturing, prototyping and model building for product design laboratory	29,350.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 26,350.00 transferred from KE- E12 which was cancelled
KE-E45	Kelaniya - equipment, training boards and tools product design laboratory	28,700.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 28,700.00 transferred from KE- F5
KE-E46	Kelaniya – Fluid apparatus for Mechanical	37,150.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 37150 transferred

							from KE- F5
KE-E47	Kelaniya – Mechanical apparatus for Mechanical Engineering Lab	39,972.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 33,550 .00 transferred from F5 & 6422 from E32
KE-E48	Kelaniya – Welding Equipment for Workshop	23,700.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 23700 transferred from F5
KE-E49	Kelaniya – Equipment for Workshop	24,200.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

							Comments: USD 24,200.00 transferred from F5
KE-E5-R	Kelaniya - Network and security equipment (IP cameras)	40,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: (Terminated contract of KE-E5 rebidding)
KE-F10	Kelaniya – Computer Chairs for Computer lab	13,500.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: (not supplied from the previous tender) Transferred USD 11,500 from KE-F7 & 2000 from F8
KE-F3	Kelaniya - General furniture	140,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
KE-F4	Kelaniya - Classroom furniture	261,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
KE-F5	Kelaniya - Furniture for all laboratories and workshops	607,700.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Fund transferred to

							F7=36,000 F8=24,500, F9=35,000, E41=33500, E45=28700, E46=37150 E47=33550 E48=23700 E49=24200 (884000 – 302000)
KE-F9	Kelaniya - Computer tables	35,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 35,000.00 transferred from KE-F5
KE-S1	Kelaniya - Software for engineering technology, computing technology and computer science degrees Lot 1: Engineering software Lot 2: Multimedia software	75,000.00 40,000.00 15,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting

	Lot 3: Network monitoring software	10,000.00					
	Lot 4: Miscellaneous	10,000.00					
KE-S2	Kelaniya – Database access for Chemistry	4,903.00	DC	Prior		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 2 High Risk Contract: Yes Covid-19 Response? No
	Lot 1: Cambridge Structural Database	1,850.00					
	Lot 2: Inorganic Crystal Structure Database	3,053.00					
PMU/UOM-CW	Procurement of Design and Construction of Proposed Building Complex to Establish Laboratories for the Department of Anatomy, Physiology and Biochemistry for the Faculty of Medicine, University of Moratuwa	1,425,000.00	OCB	Prior	1S2E	Q4 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Design-Build High Risk Contract: No Covid-19 Response? No
PMU/UOM-E1	Teaching models for the Department of Anatomy at University of Moratuwa	20,566.66	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1

	(Package 1)						<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-E10	Laboratory Equipment for the Department of Physiology at University of Moratuwa (Package 1)	3,508.33	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-E11	Laboratory Equipment for the Department of Physiology at University of Moratuwa (Package 2)	5,708.33	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-E12	Laboratory Equipment for the Department of Physiology at University of Moratuwa (Package 3)	25,855.56	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							High Risk Contract: No Covid-19 Response? No
PMU/UOM-E13	Physical Assessment Simulator system and Accessories for the Department of Physiology at University of Moratuwa (Package 4)	41,666.67	OCB	Prior	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
PMU/UOM-E14	Laboratory Equipment for the Department of Physiology at University of Moratuwa (Package 5)	18,888.89	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU/UOM-E15	Multimedia Equipment for the Faculty of Medicine at University of Moratuwa (Package 1)	15,777.78	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
PMU/UOM-E16	Multimedia Equipment for the Faculty of Medicine at University of Moratuwa (Package 2)	7,222.22	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU/UOM-E17	Laboratory Equipment for the Faculty of Medicine at University of Moratuwa	33,586.54	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
PMU/UOM-E2	Histology Laboratory Equipment for the Department of Anatomy at University of	35,847.22	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1

	Moratuwa (Package 2)						High Risk Contract: No Covid-19 Response? No
PMU/UOM-E3	Freezers and Refrigerators for the Department of Anatomy and Biochemistry at University of Moratuwa (Package 3)	5,194.44	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU/UOM-E4	Interactive Virtual Anatomy simulator (3D virtual dissection table) for the Department of Anatomy at University of Moratuwa (Package 4)	110,833.33	OCB	Prior	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
PMU/UOM-E5	Cadaver storage and Processing area Laboratory Equipment for the Department	24,522.22	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No

	of Anatomy at University of Moratuwa (Package 5)						No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU/UOM-E6	Laboratory Equipment for the Department of Anatomy at University of Moratuwa (Package 6)	13,891.67	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU/UOM-E7	Ultrasound Scan Unit for the Department of Anatomy at University of Moratuwa (Package 7)	2,777.78	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU/UOM-E8	Laboratory Equipment for the Department of Anatomy at University of Moratuwa (Package 8)	333.33	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-E9	Laboratory Equipment for the Department of Biochemistry at University of Moratuwa (Package 1)	19,527.78	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-F1	Furniture for Faculty of Medicine, University of Moratuwa (Package 1)	49,135.69	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-F2	Furniture for Faculty of Medicine, University of Moratuwa (Package 2)	555.56	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-I T1	IT Equipment for Faculty of Medicine University of Moratuwa (package 1)	57,238.89	OCB	Post (Sampling)	1S1E	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/UOM-I T2	IT Equipment for Faculty of Medicine University of Moratuwa (package 2)	7,361.11	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU-F3	Supply of Furniture to PIU Office of STHRD Project	1,430.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU-NCS2	Video Production under GAP	1,400.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: Yes</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ/CRG/R2-RJ1-1	Construction of Two Nos. Poly Tunnels for the Bio-Process Department at Rajarata University of Sri Lanka	27,600.00	RFQ	Prior		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-B2	Rajarata - Library books and journals - 3rd and 4th years	70,000.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							High Risk Contract: No Covid-19 Response? No
RJ-B3	Rajarata - Library books and journals - 3rd and 4th years	58,205.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-C4	Rajarata – Chemicals for Department of Bioprocess	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-C5	Rajarata – Chemicals for Department of Material Technology	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-CON1	Rajarata - Supply of Laboratory Consumables	30,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E1	Rajarata - Common Measuring Equipment	60,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: Yes High Risk Contract: No Covid-19 Response? No Comments: Not Advance contracting
RJ-E17	Rajarata - Power generator	32,050.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E18	Rajarata - Office Furniture	60,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E20	Rajarata - Equipment for materials technology	18,680.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E37	Rajarata - VR Equipment for ICT	45,000.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E42	Rajarata - XRD Equipment for Material Technology	225,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E48	Rajarata - Laboratory Equipment Department of Material Technology	55,500.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E49	Rajarata - Laboratory Equipment Department of Electrical & Electronics Technology	55,500.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E50	Rajarata - Laboratory Equipment Department of Information & Communication Technology	55,500.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E53	Rajarata - Equipment & Accessories for Networking - ICT	10,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E54-R	Rajarata - Quadruple mass spectrometer – Bioprocess	216,220.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

RJ-E56	Rajarata - Sample preparation, Cell Culture and Transfection	40,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E57	Rajarata - Electrical, Electronics and Automation	65,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E58	Rajarata - Equipment for Food Technology	75,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: Divide the package into 2 RFQs and create new activity RJ-E78

RJ-E60	Rajarata - Measuring and Cooling Equipment – Food Technology	100,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E61	Rajarata - Laboratory Equipment - Food technology	7,500.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E62	Rajarata - Workshop and Testing Equipment – Material Technology	125,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods

							High Risk Contract: No Covid-19 Response? No
RJ-E63	Rajarata - Chemicals for Material Technology	12,500.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E64	Rajarata - Desktop Computers for Stage II Building - ICT	56,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E66	Rajarata - Advance Equipment for Engineering Technology	52,800.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-E68	Rajarata - IT Equipment for Design purpose - for Stage II Building - ICT	71,700.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E69	Rajarata - Supply of Desktop Computer for ADB Building	70,000.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E70	Rajarata - Supply of Electrical Accessories	5,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E72	Rajarata – Office Equipment for Stage II Building	65,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 90,000 transferred from RJ-F4
RJ-E73	Rajarata - IT Equipment to All Departments	61,314.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E74	Rajarata - Engineering Equipment	40,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E77	Rajarata -IT Equipments & Power Guard	15,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E78	Rajarata – Equipment for Bakery Food Processing	75,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E79	Rajarata - Equipment to the Department of Bioprocess Technology	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E80	Rajarata - Equipment to the Department of Food Technology	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No

							No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E81	Rajarata - Equipment to the Department of Electrical & Electronics Technology	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E82	Rajarata - Equipment to the Department of Material Technology	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E83	Rajarata - Equipment to the Department of ICT	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E84	Rajarata - Office Equipment	47,500.00	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E85	Rajarata - Accessories to the Department of ICT	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E86	Rajarata – Accessories to the Department of Electrical and Electronic Technology	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p>

							Covid-19 Response? No
RJ-E87	Rajarata - Equipment Gymnasium	75,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-F10	Rajarata – Office Furniture for all Departments	10,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 10,000 transferred from SJ-F4
RJ-F4	Rajarata – Office Furniture for Stage II Building	50,000.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-F6	Rajarata - Lecture hall furniture	128,205.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-F7	Rajarata - Furniture & Equipment to the Library & Administrative Block	41,788.00	RFQ	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-F8	Rajarata – Laboratory furniture and Equipment	250,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: There will be 6 Lots
RJ-F9	Rajarata - Workshop Furniture	6,538.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-GW4	Rajarata – Glassware for Department of Food Technology	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-GW5	Rajarata – Glassware for Department of Material Technology	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract:

							No Covid-19 Response? No
RJ-GW6	Rajarata – Glassware for Department of Bio Process	30,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW1-R	Rajarata - Electrical Software	27,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: Yes High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
RJ-SW2	Rajarata - Software for ICT & Engineering 3rd & 4th Year	60,256.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-SW4	Rajarata - Design Softwares	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW5	Rajarata - Statistical Softwares	20,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW6	Rajarata - Editing Softwares	18,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-SW7	Rajarata - Graphic Design softwares	28,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW8	Rajarata - Database management Softwares	18,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-V1	Rajarata - 30 seaters A/C passenger bus	74,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-V2	Rajarata – 59 Seater passenger bus	50,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-V3	Rajarata - Double cab	71,000.00	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-B3	Sabaragamuwa - Books for 3rd year	100,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

SB-B4	Sabaragamuwa - Books for 4th year	50,000.00	RFQ	Post (Sampling)		Q4 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-B5	Sabaragamuwa - Books for postgraduate	50,000.00	RFQ	Post (Sampling)		Q4 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E10	Sabaragamuwa - ICT equipment	80,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E11A	Sabaragamuwa - Laboratory equipment for	140,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No

	physics laboratory						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: There are 6 Lots
SB-E11B	Sabaragamuwa - Laboratory equipment for chemistry and biology laboratories	173,500.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: There are 6 Lots
SB-E15	Sabaragamuwa - Laboratory equipment for chemistry lab (2nd year - Chemistry 2)	250,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 7 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting:

	Lot 1: Equipment 1 Lot 2: Equipment 2 Lot 3: Equipment 3 Lot 4: Equipment 4 Lot 5: Equipment 5 Lot 6: Chemicals Lot 7: Glassware	60,000.00 40,000.00 40,000.00 40,000.00 40,000.00 14,000.00 16,000.00					Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
SB-E20	Sabaragamuwa - Laboratory Equipment for Chemistry Lab – 2nd year (Chemistry – II)	8,500.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: Funds 71,500 transferred to SB/E 40
SB-E29	Sabaragamuwa - Laboratory Equipment for Analytical Chemistry	290,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1

							Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E31R	Sabaragamuwa - Laboratory Equipment for Applied Electronics	65,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E34-R	Sabaragamuwa - Mechanical laboratory equipment-4	35,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E35	Sabaragamuwa - Electrical laboratory equipment-1	170,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National

							No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E36	Sabaragamuwa - Electrical laboratory equipment-2	80,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E37	Sabaragamuwa Nanoelectronics Equipment	80,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract:

							No Covid-19 Response? No
SB-E38	Sabaragamuwa - Bio-Technology Lab laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E39	Sabaragamuwa - Pharmacology Lab laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E40	Sabaragamuwa -	191,500.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No

	Pharmaceutical laboratory equipment						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E41	Sabaragamuwa - Microbiology Laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E42 A	Sabaragamuwa - Office equipment 1 - 1 Server and Network System	60,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document:

							Goods High Risk Contract: No Covid-19 Response? No
SB-E42 B	Sabaragamuwa - Office equipment 1- 1 Office Machines	20,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E43A	Equipment for Workshop 1A	100,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E43 B	Equipment for Workshop 1B	100,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National

							No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E44	Equipment for Workshop 2	75,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E45	Equipment for Workshop 3	75,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E46	Equipment for Workshop 4	75,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No

							No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E47	Equipment for Workshop 5	75,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E4A	Sabaragamuwa - Mechanical laboratory equipment-1	100,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Multiple Lots, unidentified at the moment

SB-E4B	Sabaragamuwa - Electrical laboratory equipment-1	100,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E50	Sabaragamuwa - Mechanical laboratory equipment-2	155,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E51	Sabaragamuwa - Drug development laboratory equipment 2	100,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 2 Prequalification of Bidders: No Domestic Preference Applicable: No

	Lot 1: BST lab equi. FTIR Meter Lot 2: BST lab equi. Spectrometer	50,000.00 50,000.00					Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E6A	Sabaragamuwa - Drug discovery laboratory equipment 1	150,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E6B	Sabaragamuwa - Drug development laboratory equipment 1	150,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
SB-E6C	Sabaragamuwa - Pharmaceutical laboratory equipment 1	150,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E6D	Sabaragamuwa - Drug discovery laboratory equipment 2	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E7A	Sabaragamuwa - Automobile laboratory equipment-1	146,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E7B	Sabaragamuwa - Automobile laboratory equipment-2	130,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E8	Sabaragamuwa - Office equipment-2	1,550,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Multiple

							Lots, unidentified at the moment
SB-E9	Sabaragamuwa - Solar power system	1,200,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F10A	Sabaragamuwa - General furniture for Deans and Boardroom	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F10B	Sabaragamuwa - General furniture for Heads & academic staff rooms	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
SB-F10C	Sabaragamuwa - General furniture for other Staff working places	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F10D	Sabaragamuwa - General furniture for admin officers	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F11A	Sabaragamuwa - General furniture for Class Room -1A	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SB-F11B	Sabaragamuwa - General furniture for Class Room -1B	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F11C	Sabaragamuwa - General furniture for Class Room -1C	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F11D	Sabaragamuwa - General furniture for Class Room -1D	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F12	Sabaragamuwa - General	200,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No

	furniture for Class Room -02						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F13	Sabaragamuwa - Laboratory furniture Drawing Room	80,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F14	Sabaragamuwa - Laboratory furniture for Bioenergy/Bio technology	155,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response?

							No Comments: There are 6 Lots
SB-F2	Sabaragamuwa - Laboratory furniture for Electrical, Automobile and Mechanical Lab	104,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: 4 Lots
SB-F2A	Sabaragamuwa - Laboratory furniture for Automobile Lab	146,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F3	Sabaragamuwa - Laboratory furniture	190,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National

	<p>Lot 1: Lot 1: Pharmacology Lab 1</p> <p>Lot 2: Lot 2: Pharmacology Lab 2</p> <p>Lot 3: Lot 3: Pharmacology Lab 3</p> <p>Lot 4: Lot 4: Microbiology Lab 1</p> <p>Lot 5: Lot 5: Microbiology Lab 2</p> <p>Lot 6: Lot 6: Microbiology Lab 3</p>	<p>45,000.00</p> <p>30,000.00</p> <p>25,000.00</p> <p>70,000.00</p> <p>15,000.00</p> <p>5,000.00</p>					<p>No. Of Contracts: 6</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F4A	Sabaragamuwa - Furniture for Workshop 1	60,000.00	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F4B	Sabaragamuwa – Furniture for Workshop 2	60,000.00	RFQ	Post (Sampling)		Q1 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F4C	Sabaragamuwa – Furniture ICT Computer Lab	80,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F5A	Sabaragamuwa - Laboratory furniture for Physics	120,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

SB-F5B	Sabaragamuwa - Laboratory furniture for Biology and chemistry	80,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F8-R	Sabaragamuwa - Laboratory furniture for Pharmaceutical	150,550.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Lot 1: Furniture 1	35,550.00					
	Lot 2: Lot 2: Furniture 2	15,000.00					
	Lot 3: Lot 3: Furniture 3	50,000.00					
	Lot 4: Lot 4: Furniture 4	50,000.00					

SB-F9	Sabaragamuwa - Laboratory furniture for Bioenergy/Biotech	175,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No
							Advertising: National
							No. Of Contracts: 2
	Lot 1: Lot 1: Bio Energy	87,500.00					Prequalification of Bidders: No
	Lot 2: Lot 2: Bio Tech	87,500.00					Domestic Preference Applicable: No
							Bidding Document: Goods
							High Risk Contract: No
							Covid-19 Response? No
SB-V1	Sabaragamuwa - Vehicles for student research work and materials collection -1(Buses)	95,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No
							Advertising: National
							No. Of Contracts: 1
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: No
							Bidding Document: Goods
							High Risk Contract: No
							Covid-19 Response? No
SB-V2	Sabaragamuwa - Vehicles for materials collection – 2 (Cabs and	100,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No
							Advertising: National

[illegible]

	Lot 6: Lot 6: PTV Transportation Software	7,000.00					
	Lot 7: Lot 7: PLAXIS 2D Geotechnical Finite Element Software	5,000.00					
	Lot 8: Lot 8: LabView	12,000.00					
	Lot 9: Lot 9: MatLab	12,000.00					
	Lot 10: Lot 10: MAPLE	15,000.00					
	Lot 11: Lot 11: PSCAD	12,000.00					
	Lot 12: Lot 12: Proteus	14,000.00					
	Lot 13: Lot 13: SolidWorks	11,000.00					
	Lot 14: Lot 14: SolidCAM	6,000.00					
	Lot 15: Lot 15: OpenFlows WaterGEMS	4,000.00					
	Lot 16: Lot 16: COMSOL Multiphysics	10,000.00					
	Lot 17: Lot 17: Catia	12,000.00					
	Lot 18: Lot 18: UNISIM Design Suite	13,000.00					
	Lot 19: Lot 19: Ansys	14,000.00					
SJ-BSW11	Sri Jayewardenepur a - ICTAD Documents for Department of Civil Engineering	2,762.00	DC	Prior		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? No

SJ-E30	Sri Jayewardenepura - Multimedia Computers -Computer Engineering Department	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E34	Sri Jayewardenepura - Mechatronics and robotic equipment for the Department of Mechanical Engineering	70,750.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E35	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering	34,210.52	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response?

							No
SJ-E50	Sri Jayewardeneputra - Refrigerator -Electrical Engineering Department	4,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E53	Mechanics of Materials and Building Materials	36,684.21	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E54	Soil and Rock Mechanics laboratory	56,451.78	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E56	Highway Engineering Laboratory	58,513.16	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E57	Traffic, Road Safety and Intelligent Transportation Systems Laboratory	67,568.42	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E58	Building Science and Climate Design Laboratory	18,312.50	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E59	Hydraulic Engineering Laboratory	19,442.40	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E60	Common Equipment for Dept of Civil	37,736.02	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E61	Environmental Eng Lab Equipment	39,181.58	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E62	Server Rack & Servers and High Performance servers for dept of Com	77,105.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E63	Networking Devices and fiber network devices	30,710.53	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E64	Backup power and UPSs	3,157.89	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E66	Multimedia equipment, Projectors and AV systems and Studio Components	35,302.63	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E67	Biomedical Lab Equipment 1 Lot 1: Lot 1: Biosensing Kit Lot 2: Lot 2: Drone for BCI Lot 3: Lot 3: Torso Model Lot 4: Lot 4: Skeleton Model Lot 5: Lot 5: BCI Model	20,000.00 7,000.00 7,000.00 2,500.00 1,000.00 2,500.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 5 High Risk Contract: No Covid-19 Response? No
SJ-E69	Mechatronics items	71,052.63	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No

							Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E70	Automobile equipment	39,473.68	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E71	Solid Mechanics equipment	23,684.21	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E72	Generator	31,578.95	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E73	Structural Laboratory equipment 1	103,421.07	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E74	Structural Laboratory equipment 2	534,210.53	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

SJ-E75	Server Rack & Servers and Backup power	10,263.16	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E76	Projectors and AV systems and studio component	10,315.79	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E77	Electrical, Electronic and Telecommunicat ion Lab Equipment	75,500.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

SJ-E78	Electronic and Telecommunication Lab Equipment	24,736.84	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E79	Biomedical Lab Equipment 2	184,578.95	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Lot 1: Biosensing Lab Area	30,588.00					
	Lot 2: Lot 2: Human motion capturing lab area	50,327.95					
	Lot 3: Lot 3: Brain sensing and learning area	42,000.00					
	Lot 4: Lot 4: Wet lab area	23,663.00					
	Lot 5: Lot 5: Software Simulator	38,000.00					
SJ-E80	High Voltage	105,263.16	OCB	Post	1S1E	Q3 / 2023	Non-Consulting

	Lab Equipment			(Sampling)			Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E81	Product Develop Lab Equipment	5,263.16	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E82	CNC Machine	421,052.63	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
SJ-E83	Equipment to studio Club Activities	7,789.47	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E84	Gym equipment	26,315.79	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E85	Procurement of Electronic Devices and Development Boards for the Department of Computer Engineering	34,483.81	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E86	Procurement of Fluid Dynamics and Strength of Materials Equipment for the Department of Mechanical Engineering	32,000.00	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E87	Procurement of Thermodynamic s equipment for the Department of Mechanical Engineering	16,876.71	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E88	Procurement of Laboratory Equipment for the Department of Civil Engineering 2	28,795.85	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E89	Procurement of Laboratory	33,411.03	RFQ	Post (Sampling)		Q2 / 2023	Non-Consulting Services: No

	Equipment for the Department of Civil Engineering 2						<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E90	Laboratory Equipment Type I for Department of Electrical Engineering 2	383.32	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E91	Procurement of Mechatronic Data Processing Equipment for Department of Mechanical Engineering 2	35,701.66	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E92	Laboratory Equipment for Department of Mechanical Engineering 2	5,857.05	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E93	Procurement of Information Technology Equipment for Department of Computer Engineering and Department of Electronics and Electrical Engineering 2	6,353.14	RFQ	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-F10	Custom made Furniture 2 for Faculty of Eng	220,894.74	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-F7	Office Furniture for Faculty of Engineering	258,657.89	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p>

	<p>Lot 1: Lot 1: Office chairs and tables</p> <p>Lot 2: Lot 2: Steel Cupboards and racks</p> <p>Lot 3: Lot 3: Conference table and chairs</p> <p>Lot 4: Lot 4: Computer chairs and visitor chairs</p> <p>Lot 5: Lot 5: Lobby chairs, middle tables</p>	<p>73,200.00</p> <p>70,523.00</p> <p>35,236.00</p> <p>32,102.00</p> <p>47,596.89</p>					<p>No. Of Contracts: 5</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-F8	Custom Made Furniture for Faculty of Engineering	69,763.16	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-F9	Office Furniture for Faculty of	94,336.84	OCB	Post (Sampling)	1S1E	Q2 / 2023	Non-Consulting Services: No

	Engineering						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-IT4	IT Equipment for EE,ME,IS and CO Lot 1: Lot 1: Desktop Computers Lot 2: Lot 2: Laptop Computers Lot 3: Lot 3: Photocopiers, Printers and Scanners Lot 4: Lot 4: Projectors and Screens Lot 5: Lot 5: Interactive white boards	172,826.32 42,472.32 28,455.00 40,520.00 25,985.00 22,554.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 6 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

	Lot 6: Lot 6: Portable hard disks and UPSs	12,840.00					
SJ-IT5	IT Equipment for Dept of Civil Eng	125,425.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-IT6	IT Equipment for EE, CE, ME, FO and IS	227,360.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-IT7	IT Equipment 1 for dept of Com	159,157.89	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of

							Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-IT8	IT Equipment 2 for dept of Com	227,360.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
KE-CS1	Pool of consultants for international university program and industry linkages	40,000.00	Competitive	Prior		Q2 / 2023	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No

KE-CS4	Kelaniya – Online learning contents development expert	10,000.00	Competitive	Prior		Q2 / 2023	Non-Consulting Services: No Type: Individual Assignment: National Expertise: content development Covid-19 Response? No
KE-RP	Kelaniya -Hiring of 18 resource persons for Preparing specifications, Bidding documents, bid evaluation and goods inspection	50,000.00	DC	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No Comments: Intermittent (Ongoing and many awardings)
PMU-CS40	Recruitment of Consultant for New Higher Education Projects under Science and Technology Human Resources Development (STHRD) Project	356,500.00	QCBS	Prior	BTP	Q4 / 2021	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Covid-19 Response? No Comments: Quality Cost Ratio 80:20
PMU-CS43	Recruitment of Project Management Consultancy Services for the Design and Construction of Proposed Building Complex to Establish Laboratories for	75,000.00	LCS	Prior	BTP	Q4 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Covid-19 Response?

	the Department of Anatomy, Physiology and Biochemistry for the Faculty of Medicine, UOM						No
PMU-CS6	Pool of consultants - competitive	100,000.00	Competitive	Post (Sampling)		Q3 / 2023	Non-Consulting Services: No Type: Individual Assignment: International Expertise: various expertise (e.g. engineering, biosystems) Advance Contracting: Yes Covid-19 Response? No Comments: Not advance contracting, intermittent
PMU-RP	PMU – Hiring of resource persons	50,000.00	DC	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various Covid-19 Response? No Comments: Intermittent
RJ-RP	Rajarata - Hiring of Resource Persons (Individual Consultant) for Curriculum development expert - Material Technology	45,000.00	DC	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various expertise Covid-19 Response? No
SB-CS1	Sabaragamuwa - Curriculum development expert - science and technology	9,615.00	Competitive	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and

							<p>tech</p> <p>Advance Contracting: Yes</p> <p>Covid-19 Response? No</p> <p>Comments: Not Advance contracting</p>
SB-CS2	Sabaragamuwa - Pool of consultants for international university program and industry linkages	50,000.00	Competitive	Post (Sampling)		Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: science and tech</p> <p>Covid-19 Response? No</p>
SB-CS3	Sabaragamuwa - Teaching & practical Expert - Automobile Technology	20,000.00	Competitive	Post (Sampling)		Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: science and tech</p> <p>Covid-19 Response? No</p>
SB-RP	Sabaragamuwa- Hiring of resource persons	50,000.00	DC	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: various</p> <p>Covid-19 Response? No</p> <p>Comments: Intermittent</p>
SJ-RP	Sri Jayewardenepur a -Hiring of 19 resource persons for Preparing specifications, Bidding documents, bid evaluation and	50,000.00	DC	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: science and tech</p>

	goods inspection						Covid-19 Response? No Comments: Intermittent
--	------------------	--	--	--	--	--	---

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
KE-E9	Kelaniya - Research laboratory equipment	14,790.17	12-JUL-21		
	Lot 1: Optical Equipment	14,790.17			
RJ-E35	Rajarata - Advance Equipment for Food Technology	90,621.73	30-DEC-21		
	Lot 1: Lot 1, 2, 5	89,271.23			
	Lot 2: Lot 3	1,350.50			
RJ-E34	Rajarata - Advance Molecular & Microbiology Equipment (Bio Process)	208,270.23	01-JAN-21		
RJ-E36	Rajarata - Equipment for Food Technology	164,535.00	23-DEC-20		
RJ-E6	Rajarata - Equipment for	80,257.16	11-MAR-21		

	bioprocess technology				
RJ-E16	Rajarata - Laboratory equipment - 3rd and 4th year laboratories	46,577.70			
	Lot 1: L1	31,783.64	13-AUG-21		
	Lot 2: L2	3,648.19	13-AUG-21		
	Lot 3: L3	3,318.25	13-AUG-21		
	Lot 4: L4	7,827.62	13-AUG-21		
RJ-E28	Rajarata - Physics equipment - engineering technology	79,440.86			
	Lot 1: Trainer Kits	15,284.41	21-NOV-20		
	Lot 2: Basic Physics Equipment	25,001.71	21-NOV-20		
	Lot 3: Electronic Equipment	34,651.80	21-NOV-20		
	Lot 4: Electrical Equipment	.00	21-NOV-20		
	Lot 5: Lab Accessories	4,502.94	21-NOV-20		
RJ-E41	Rajarata - Workshop Equipment	239,512.18			
	Lot 1: Lot 1	101,545.57	22-OCT-21		
	Lot 2: Lot 2	52,519.81	22-OCT-21		
	Lot 3: Lot 3	52,506.44	22-OCT-21		
	Lot 4: Lot 4	32,940.36	22-OCT-21		
SB-E5	Sabaragamuwa - Bio-Energy laboratory equipment	57,180.88			
	Contract 1: Lot 1 & 5	43,764.37	19-MAY-22		
	Contract 2: Lot 2	13,416.51	26-JUL-22		

SB-E12	Sabaragamuwa - Laboratory equipment for general measurements physics lab (1st year - Physics 2)	134,503.35			
	Lot 1: Equipment 1	30,808.52	28-OCT-21		
	Lot 2: Equipment 2	.00	28-OCT-21		
	Lot 3: Equipment 3	31,607.63	28-OCT-21		
	Lot 4: Equipment 4	.00	28-OCT-21		
	Lot 5: Equipment 5	15,709.69	28-OCT-21		
	Lot 6: Equipment 6	40,727.27	28-OCT-21		
	Lot 7: Equipment 7	15,650.24	28-OCT-21		
KE-E5	Kelaniya - Network and security equipment (IP cameras)	35,693.97	19-AUG-20		Terminated = Y
SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year)	7,448.82			Lot 1 , Lot 2 not completed yet
	Lot 1: Lot 1	1,017.57	29-DEC-20		
	Lot 2: Lot 2	6,431.25	29-DEC-20		
SJ-E17	Sri Jayewardenepur a - Civil Engineering Laboratory Equipment Contract 3:	5,106.98			Contract 3 not completed
	Multipara meter Turbidity waterproof meter	5,106.98	06-SEP-20		Terminated = Y
SJ-E28	Sri Jayewardenepur a - Computers for Department of Computer and Elec.	5,704.16			
	Engineering Contract 1: Desktop	.00	15-OCT-21		

	Computers				
	Contract 2: Multimedia computers	5,704.16	15-OCT-21		
	Contract 5: UPS	.00	15-OCT-21		
SJ-E45	Sri Jayewardenepur a - Geotechnical Engineering Equipment	51,117.87			
	Contract 1: Contract 1	49,046.81	15-OCT-21		
	Contract 3: Contract 3	2,071.06	15-OCT-21		
SJ-E32	Sri Jayewardenepur a - Heat transfer equipment , Engineering measurement equipment for Department of Mechanical Engineering	6,204.40			
	Contract 3: Water Chiller	6,204.40	25-OCT-21		
SJ-E43	Sri Jayewardenepur a - Structural testing Equipment for Department of Civil Engineering	3,972.66			
	Contract 2: Contract 2	718.25	20-JUL-21		
	Contract 3: Contract 3	3,254.41	20-JUL-21		
RJ-E39	Rajarata - 50 Nos. of Laptops	41,335.01	01-SEP-20		Terminated = Y
RJ-C2	Rajarata - Chemical for Department of Bio Process	18,208.99	23-FEB-21		
RJ-C1	Rajarata - Chemical for Department of Food Technology	43,136.57	02-JAN-21		
RJ-C3	Rajarata - Chemical for Department of Material	6,795.23	01-JAN-21		

	Technology				
RJ-E21	Rajarata - Computers and Accessories	63,442.32	25-MAY-20		
RJ-E29	Rajarata - Electrical component - engineering technology	4,657.45	21-NOV-20		
RJ-E46	Rajarata - Equipment for Online Teaching & Learning Center	31,817.96	01-JAN-21		
RJ-E27	Rajarata - Equipment for biosystem technology lot 3	48,568.47	13-AUG-21		
RJ-GW2	Rajarata - Glassware Department of Bio Process	33,591.31	23-FEB-21		
RJ-GW3	Rajarata - Glassware Department of Material Technology	64,779.00	01-JAN-21		
RJ-GW1	Rajarata - Glassware for Department of Food Technology	68,116.14	02-JAN-21		
RJ-B1	Rajarata - Library books and journals - 1st and 2nd years	62,732.45	16-JUN-20		
RJ-E43	Rajarata - Motors & Related Trainer Accessories	62,005.85	23-FEB-21		
RJ-F5	Rajarata - Office, Library & Lab Furniture	2,492.37	21-NOV-20		
SB-B1	Sabaragamuwa - Books for 1st year	6,938.40	17-JAN-20		
SB-B1 B	Sabaragamuwa - Books for 1st year	28,669.41	11-MAR-21		
SB-B1 C	Sabaragamuwa - Books for 1st year	57,376.73			

	Contract 1: Various	57,376.73	28-OCT-21		
SB-B2	Sabaragamuwa - Books for 2nd year	55,628.21	11-MAR-21		
SB-E27	Sabaragamuwa - Laboratory Equipment 2 for Electronic Physics lab 1st year - Physics 3	33,166.67	25-AUG-22		
SB-E28	Sabaragamuwa - Laboratory Equipment 3 for Electronic Physics lab 1st year - Physics 3	38,915.52	08-JUN-22		
SB-E31	Sabaragamuwa - Laboratory Equipment for Applied Electronics	25,390.90			
	Contract 1: Contract 1	18,264.84	27-JUL-22		
	Contract 2: Contract 2	7,126.06	27-JUL-22		
SB-E30	Sabaragamuwa - Laboratory Equipment for Thermo Fluid Devices	34,269.23	19-MAY-22		
SB-E17	Sabaragamuwa - Laboratory Equipment set 01 for Biology Lab 2nd year	32,890.19			
	Lot 1: Lot 1	1,534.04	28-OCT-21		
	Lot 2: Lot 2	508.26	28-OCT-21		
	Lot 3: Lot 3	4,132.21	28-OCT-21		
	Lot 4: Lot 4	8,873.94	01-SEP-21		
	Lot 5: Lot 5	17,841.74	28-OCT-21		
SJ-BSW3	Sri Jayawardanepur a - Library Books for Department of Electrical and Electronics Engineering	29,109.73			
	Contract 1: Various	29,109.73	19-OCT-20		
SJ-E33	Sri Jayawardanepur a - Computer	50,143.44	31-DEC-21		

	aided manufacturing equipment for Department of Mechanical Engineering				
SJ-BSW6	Sri Jayewardenepur a - Environmental and Construction Engineering for Department of Civil Engineering Contract 1: Various	26,486.48 26,486.48	 21-JUN-21		
SJ-E44	Sri Jayewardenepur a - Hydraulics Equipment for Department of Civil Engineering	15,083.22	01-NOV-21		
SJ-E46	Sri Jayewardenepur a - IT Equipment for Department of Civil Engineering	23,878.23	01-JAN-22		
SJ-BSW7	Sri Jayewardenepur a - Library Books - Type II for Department of Mechanical Engineering Contract 1: Various	13,201.96 13,201.96	 21-JUN-21		
SJ-BSW4	Sri Jayewardenepur a - Library Books -Type I for Department of Mechanical Engineering Contract 1: Various	12,250.51 12,250.51	 21-JUN-21		
SJ-BSW8	Sri Jayewardenepur a - Library Books -Type III for Department of Mechanical Engineering Contract 1: Various	9,697.96 9,697.96	 21-JUN-21		
SJ-BSW9	Sri Jayewardenepur a - Library Books for Department of Computer Engineering Contract 1: Various	16,167.51 16,167.51	 19-JAN-21		
SJ-E26	Sri	8,149.13			

	Jayewardenepura - Network Equipment for Department of Computer Engineering Contract 1: 1 Server Rack	470.51	15-OCT-21		
	Contract 2: 5 ADSL routers (4 port)	216.84	15-OCT-21		
	Contract 3: 50 PCI Wi Fi Adapters	.00	15-OCT-21		
	Contract 4: 2 Level 3 Manageable Network Switch (24 port)	4,183.22	15-OCT-21		
	Contract 5: 3 Firewall	3,278.56	15-OCT-21		
SJ-E25	Sri Jayewardenepura - Procurement of Multimedia Equipment Contract 1: 10 Web Cameras	6,456.73 1,871.44	15-OCT-21		
	Contract 2: 10 Speakers	369.30	15-OCT-21		
	Contract 3: 10 Microphones	958.18	15-OCT-21		
	Contract 4: 2 Video Camcorders	3,257.81	15-OCT-21		
	Contract 5: 1 Tripod Type 1 (Three way head)	.00	15-OCT-21		
	Contract 6: 1 Tripod Type 2 (Ball Head)	.00	15-OCT-21		
	Contract 7: 1 Tripod Type 3 (Video Head)	.00	15-OCT-21		
SJ-BSW5	Sri Jayewardenepura - Structural and Hydraulic Engineering for Department of	34,703.38			

	Civil Engineering Contract 1: Various	34,703.38	21-JUN-21		
SJ-BSW2	Sri Jayewardenepur a - Surveying and Geotechnical Books for Department of Civil Engineering	22,610.78	30-JUL-20		
PMU/KE-CW	Kelaniya - Design-build of faculty buildings	22,609,103.07	14-APR-20		
PMU/RJ-CW	Rajarata - design-build of faculty buildings	14,886,859.87	29-JUL-21		
PMU/SB-CW	Sabaragamuwa - Design-build of faculty buildings	10,623,950.28	22-SEP-20		
PMU/SJ-CW	Sri Jayewardenepur a - Design-build of faculty buildings	18,065,866.89	12-OCT-20		
PMU-E1	PMU - Equipment for PMU and 4 PIUs	48,044.36	07-SEP-18	31-DEC-18	
PMU-F1	PMU - Furniture for PMU and 4 PIUs	16,049.92	03-SEP-18	31-DEC-18	
RJ-E8	Rajarata - Electrical circuit designer component	89,306.59	24-JAN-19	29-JUL-19	Signed contracts with 2 suppliers
RJ-E7	Rajarata - Microscope	33,156.13	28-APR-19	29-JUL-19	
PMU-V1	PMU - Double Cab	28,142.92	25-SEP-19	09-AUG-19	
PMU-S1	PMU - Accounting software and related services	492.22	15-AUG-19	23-AUG-19	
PMU-V2	PMU - Procurement of Van	29,758.38	25-SEP-19	30-AUG-19	

RJ-E31	Rajarata - Procurement of sound system	6,582.55	06-DEC-19	02-OCT-19	
PMU-E2	PMU - Office Equipment for PMU	13,812.73	19-DEC-19	15-NOV-19	
RJ-E11	Rajarata - General electrical component	40,004.40	05-SEP-19	09-DEC-19	
RJ-E32	Rajarata - Procurement of projectors and screens	16,398.55	06-DEC-19	01-JAN-20	
RJ-E13	Rajarata - Power generator	38,676.60	24-DEC-19	18-JAN-20	
RJ-E25	Rajarata - Equipment for biosystem technology lot 1	25,227.50	09-JUN-20	05-FEB-20	
KE-E7	Kelaniya - Virtual reality laboratory - camera equipment	72,037.96	03-DEC-19	12-FEB-20	
RJ-E33	Rajarata - Procurement of Air Condition machine for stage I Building	12,806.16	24-DEC-19	06-MAR-20	
RJ-E3	Rajarata - Cooling machines for laboratories	22,979.03	09-JUN-20	16-APR-20	
RJ-E22	Rajarata - Books scanner with dual camera	21,975.20	20-MAY-20	20-MAY-20	
SB-E22	Sabaragamuwa - Laboratory equipment for general electrical physics lab- 2 (1st year)	40,984.52	25-FEB-20	28-MAY-20	
KE-E6	Kelaniya - Power equipment (UPS)	22,317.10	02-DEC-19	29-MAY-20	Bidder sanctioned and to recover the amount from KE-E15
RJ-F3	Rajarata - Laboratory furniture for ICT lab	4,142.48	20-FEB-20	02-JUN-20	

KE-B1	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	26,349.23	05-DEC-19	27-JUN-20	
RJ-E14	Rajarata - Office equipment	48,936.81	02-DEC-19	02-JUL-20	
RJ-E30	Rajarata - Motor and transformers - engineering technology	7,395.73	31-DEC-19	30-JUL-20	
KE-E2	Kelaniya - Audio-visual and office equipment	9,708.38	11-JUN-20	11-AUG-20	
RJ-E9	Rajarata - IT Equipment	70,622.05	25-MAY-20	20-OCT-20	
RJ-COV1	Rajarata - COVID-19 response goods and equipment	4,554.40	22-OCT-20	28-OCT-20	
RJ-E26	Rajarata - Equipment for biosystem technology lot 2	51,061.04	15-JUN-20	28-OCT-20	
RJ-E12	Rajarata - Solar power system for 1st and 2nd year lecture hall and laboratory complex	43,760.08	22-NOV-19	30-NOV-20	
RJ-F1	Rajarata - Office furniture	7,554.55	12-DEC-19	02-DEC-20	
RJ-E2	Rajarata - Material measurement equipment	41,385.61	31-DEC-19	07-DEC-20	
RJ-E19	Rajarata - Procurement of 50 Nos. Laptop Computers	85,085.93	02-DEC-19	09-DEC-20	
RJ-E4	Rajarata - Measuring Equipment for biosystem technology	21,805.48	08-JAN-21	09-DEC-20	
KE-B2	Kelaniya - Books for engineering technology,	25,876.22	31-DEC-19	19-JAN-21	

	computing technology, and computer science degrees				
RJ-E44	Rajarata - IT Equipment - for Dean Office & Bioprocess	19,428.23	16-SEP-20	05-FEB-21	
SJ-E4A	Sri Jayewardene pura - Laboratory equipment (Net Work) for Department of Computer Engineering	16,545.36	08-APR-21	15-MAR-21	
SB-E13	Sabaragamuwa - Laboratory equipment for electronics physics lab 1st year (Physics 3)	36,148.11	11-MAR-21	29-MAR-21	
RJ-E38	Rajarata - Networking & IT Accessories	36,662.02	22-OCT-20	31-MAR-21	
SB-E24	Sabaragamuwa - Laboratory Equipment set 02 for Biology Lab 2nd year	22,414.65	11-MAR-21	04-APR-21	
RJ-COV2	Rajarata - COVID-19 response goods and equipment	45,166.41	01-JAN-21	09-APR-21	
PMU-E3	PMU - Procurement of equipment and furniture	367.27	21-JUN-21	10-APR-21	
RJ-E10	Rajarata - Advanced electrical equipment	164,153.98	31-DEC-19	26-APR-21	
KE-B3	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	6,900.00	20-JAN-21	27-APR-21	
SB-E25	Sabaragamuwa - Laboratory Chemicals and Consumables for Biology Lab 2nd year	575.89	11-MAR-21	28-APR-21	
SB-E23	Sabaragamuwa - Laboratory equipment for general electrical physics lab -3 (1st year)	73,611.08	25-FEB-20	28-APR-21	
RJ-E45	Rajarata – Transformers & Related trainer	78,094.24	22-OCT-20	19-MAY-21	

	Accessories				
SB-COV1	Sabaragamuwa - COVID-19 response goods and equipment	6,322.23	19-JAN-21	21-MAY-21	
SB-E26	Sabaragamuwa - Laboratory Glassware for Biology Lab 2nd year	2,898.21	11-MAR-21	08-JUL-21	
RJ-E23	Rajarata - Electronic measurement systems - engineering technology	96,826.68	16-MAR-21	10-AUG-21	
SJ-E1	Sri Jayewardenepura - Laboratory equipment - civil engineering department	75,031.51	23-JUL-20	11-AUG-21	
SJ-E4B	Sri Jayewardenepura - Laboratory equipment (server) for Department of Computer Engineering	6,539.45	21-JUN-21	27-SEP-21	
RJ-E40	Rajarata - Highend Machines (3 Items) ICT	29,183.41	22-OCT-20	19-NOV-21	
SJ-E40	Sri Jayewardenepura - Manual and digital traffic counters, Highway Engineering Equipment	36,572.70	15-OCT-21	14-DEC-21	
SJ-E7	Sri Jayewardenepura - Mechatronic data processing and automation eqpt	44,218.94	15-OCT-21	11-OCT-22	
SJ-E42	Sri Jayewardenepura - Basic environmental Engineering Equip	13,531.69	15-OCT-21	11-OCT-22	
SJ-E39	Sri Jayewardenepura - General Equipment and Safety Equipment	1,347.68	18-OCT-21	11-OCT-22	
KE-E1	Kelaniya - Computer equipment	127,818.27			
	Lot 1: Network lab equipment	42,383.42	05-DEC-19	09-DEC-19	

	Lot 2: VR and game designing lab equipment	65,395.36	05-DEC-19	09-DEC-19	
	Lot 3: Laptops and PCs for academic staff	18,892.11	05-DEC-19	21-JAN-20	
	Lot 4: Heavy-duty printers and other peripheral devices	1,147.38	05-DEC-19	28-NOV-19	
KE-F1	Kelaniya - Laboratory Furniture	213,468.57			
	Lot 1: Chem lab furniture	160,991.88	19-DEC-18	27-OCT-20	
	Lot 2: Physics lab furniture	52,476.69	19-DEC-18	27-OCT-20	
KE-E8	Kelaniya - Network and security laboratory equipment	203,678.47			
	Lot 1: Networking equipment	120,772.18	20-JUN-19	23-JUN-21	
	Lot 2: Laptop computers	82,906.29	15-MAY-19	21-JAN-20	
KE-E9	Kelaniya - Research laboratory equipment	86,450.04			
	Lot 2: Spectroscopy Equipment	27,446.53	12-JUL-21	27-OCT-21	
	Lot 3: Analytical Equipment	29,652.45	12-JUL-21	21-DEC-21	
	Lot 4: Sample Preparation Equipment	29,351.06	12-JUL-21	13-JAN-22	
	Lot 5: Sample Handling Equipment	.00	12-JUL-21	13-JAN-22	
RJ-E5	Rajarata - Equipment for genetic engineering	96,008.37			

	Lot 1: Gene Gun	14,982.27	05-SEP-19	04-SEP-20	
	Lot 2: Micro Manipulator	68,180.19	05-SEP-19	04-SEP-20	
	Lot 3: Electroporator	12,845.91	05-SEP-19	04-SEP-20	
SB-E16	Sabaragamuwa - Laboratory equipment for biology lab (1st year - Biology 1)	155,061.80			
	Lot 1: Glassware	4,300.56	24-DEC-19	12-FEB-21	
	Lot 2: Chemicals	9,256.11	24-DEC-19	01-JUL-20	
	Lot 3: Equipment	141,505.13	24-DEC-19	28-MAY-20	
SB-E14	Sabaragamuwa - Laboratory equipment for chemistry lab (1st year - Chemistry 1)	82,151.29			
	Lot 1: Glassware	4,554.38	03-JUL-19	13-JUL-20	
	Lot 2: Chemicals	10,423.04	03-JUL-19	30-JUN-20	
	Lot 3: Equipment	67,173.87	03-JUL-19	01-JUL-20	
SB-F7	Sabaragamuwa - Laboratory furniture for physics, chemistry and biology laboratories	131,533.59			
	Lot 1: Physics lab furniture	37,531.47	15-FEB-19	17-SEP-20	
	Lot 2: Chem lab furniture	51,389.89	15-FEB-19	17-SEP-20	
	Lot 3: Biology lab furniture	42,612.23	15-FEB-19	17-SEP-20	
SJ-IT1	Sri Jayewardenepura - Computer and accessories - faculty of engineering	199,642.63			
	Lot 1: Computers and Accessories	165,864.89	25-DEC-19	09-SEP-20	
	Lot 2: Projectors and Accessories	.00	25-DEC-19	09-SEP-20	
	Lot 3: UPS,	16,620.75	25-DEC-19	21-MAY-20	

	Backup power systems and power stabilizers				
	Lot 4: Public address system	17,156.99	25-DEC-19	27-OCT-20	
	Lot 5: Sound Systems	.00	25-DEC-19	09-SEP-20	
SJ-E5	Sri Jayewardenepura - Laboratory equipment - Computer engineering high-performance equipment	218,032.44			
	Lot 1: High-performance computing lab equipment	41,369.35	25-DEC-19	10-FEB-20	
	Lot 2: Multimedia component for Desktop Computer	.00	25-DEC-19	10-FEB-20	
	Lot 3: AR and Vision Components	41,376.46	27-DEC-19	26-JUN-20	
	Lot 4: Cameras and Accessories	.00	25-DEC-19	10-FEB-20	
	Lot 5: Robotics and Automation	64,821.14	25-DEC-19	22-APR-21	
	Lot 6: PLC Trainer	47,911.27	27-DEC-19	22-APR-21	
	Lot 7: Printers	22,554.22	25-DEC-19	03-MAR-20	
SJ-E3	Sri Jayewardenepura - Laboratory equipment - biomedical and electronics engineering	93,856.16			
	Lot 1: Biomedical eng lab eqpt	21,378.16	20-AUG-19	18-NOV-19	
	Lot 2: Electronic eng lab eqpt	72,478.00	20-AUG-19	18-NOV-19	
SJ-E6	Sri Jayewardenepura - Laboratory meteorology equipment - mechanical	52,329.42			

	engineering department Lot 1: Meteorology eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 2: Strength of materials eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 3: Thermo fluid eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 4: Automobile eqpt	38,516.15	26-FEB-20	16-JUN-21	
	Lot 5: Service eqpt	7,789.69	26-FEB-20	16-JUN-21	
	Lot 6: Manufacturing eng eqpt	6,023.58	26-FEB-20	23-NOV-20	
	Lot 7: Advanced Manufacturing Lab	.00	26-FEB-20	16-JUN-21	
	Lot 8: Fluid Dynamics Lab Equipment	.00	26-FEB-20	16-JUN-21	
	Lot 9: Mechatronics Lab Equipment	.00	26-FEB-20	16-JUN-21	
SJ-E41	Jayewardenepura - Total Surveying station and other surveying equipment	40,890.34			
	Contract 1: Contract 1	38,806.30	26-OCT-21	29-OCT-21	
	Contract 2: Contract 2	2,084.04	26-OCT-21	08-SEP-22	
KE-COV2	Kelaniya - COVID-19 response goods and equipment	29,440.38			
	Contract 1: Covid protective goods	25,412.36	04-DEC-20	29-JAN-21	
	Contract 2: Covid protective goods	3,494.92	04-DEC-20	07-DEC-20	
	Contract 3: Covid protective goods	533.10	04-DEC-20	14-JUL-21	

KE-E4	Kelaniya - Chemistry lab equipment	43,682.75			
	Contract 1: Contract 1	9,923.38	09-MAR-20	29-JAN-21	
	Contract 2: Contract 2	3,561.87	09-MAR-20	08-MAR-21	
	Contract 3: None	6,431.89	09-MAR-20	29-JAN-21	
	Contract 4: Chemicals	863.98	09-MAR-20	09-SEP-20	
	Contract 5: Laboratory Equipment	22,901.63	09-MAR-20	29-JAN-21	
KE-E22	Kelaniya - Chemistry lab equipment package 2	15,665.62			
	Contract 1: Laboratory Equipment	9,660.69	15-SEP-20	18-OCT-21	
	Contract 2: Laboratory Equipment	2,927.04	15-SEP-20	21-JAN-21	
	Contract 3: Laboratory Equipment	3,077.89	15-SEP-20	25-OCT-21	
KE-E3	Kelaniya - Physics laboratory equipment	40,186.41			
	Contract 1: Various contracts	14,597.02	24-SEP-19	06-MAR-20	
	Contract 2: Various contracts	17,808.73	24-SEP-19	15-MAY-20	
	Contract 3: Laboratory Equipment	1,773.54	24-SEP-19	06-MAR-20	
	Contract 4: Laboratory Equipment	6,007.12	24-SEP-19	03-MAR-20	
KE-E23	Kelaniya - Physics laboratory equipment -	5,399.41			

	package 3				
	Contract 1: Laboratory Equipment	3,490.32	16-DEC-20	22-MAR-21	
	Contract 2: Laboratory Equipment	1,909.09	16-DEC-20	29-JAN-21	
KE-E21	Kelaniya - Physics laboratory equipment package 2	38,976.85			
	Contract 1: Laboratory Equipment	954.86	19-AUG-20	17-DEC-20	
	Contract 2: Laboratory Equipment	20,593.78	19-AUG-20	29-JAN-21	
	Contract 3: Laboratory Equipment	17,428.21	19-AUG-20	21-OCT-20	
KE-E20	Kelaniya - Procurement of Chemicals for the Chemistry Lab	1,640.74			
	Contract 1: Laboratory Chemicals	230.59	13-FEB-20	11-AUG-20	
	Contract 2: Laboratory Chemicals	608.49	13-FEB-20	11-AUG-20	
	Contract 3: Laboratory Chemicals	801.66	13-FEB-20	29-JAN-21	
RJ-E24	Rajarata - General Lab Component	1,438.05			
	Contract 1: Lot 1	877.01	25-SEP-19	28-NOV-19	
	Contract 2: Lot 2	561.04	11-FEB-20	28-NOV-19	
SB-E21	Sabaragamuwa - Laboratory Equipment for Biology Lab – 2nd year (Biology – II) Contract 1: Contract with Laboratory	47,521.17			
		8,270.72	25-FEB-20	11-AUG-20	

	Contract 2: Contract with Hemsons	304.18	25-FEB-20	02-JUN-20	
	Contract 3: Contract with Analytical	19,853.59	25-FEB-20	11-AUG-21	
	Contract 4: Contract with Avon	19,092.68	25-FEB-20	11-AUG-21	
	Contract 5: None	.00	25-FEB-20	11-AUG-21	
SB-E19	Sabaragamuwa - Laboratory Equipment for Electronics Physics Lab 1st year (Software & Interfaces) Contract 1: Various contracts	74,145.50			
		74,145.50	14-MAY-20	29-MAY-20	
	Contract 2: None	.00	14-MAY-20	29-MAY-20	
	Contract 3: None	.00	14-MAY-20	29-MAY-20	
	Contract 4: None	.00	14-MAY-20	29-MAY-20	
	Contract 5: None	.00	14-MAY-20	29-MAY-20	
SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year)	56,014.84			Lot 1 , Lot 2 not completed yet
	Lot 3: Lot 3	12,591.61	29-DEC-20	26-SEP-21	
	Lot 4: Lot 4	2,668.94	29-DEC-20	08-JUL-21	
	Lot 5: Lot 5	25,782.18	29-DEC-20	28-APR-21	
	Lot 6: Lot 6	14,972.11	29-DEC-20	08-JUL-21	
SJ-E15	Sri Jaywardenepur a - Civil Engineering	51,391.51			
	Contract 1: Video Camera and Tripod	1,288.50	30-JUN-20	25-DEC-20	
	Contract 2: Portable Automatic Road Traffic	19,492.31	30-JUN-20	31-DEC-20	

	Contract 3: GPS Survey Station	18,854.81	30-JUN-20	25-DEC-20	
	Contract 4: Manual Optical Theodolite	11,755.89	30-JUN-20	31-DEC-20	
SJ-E16	Sri Jayewardenepura - Civil Engineering Laboratory Equipment	7,323.76			
	Contract 1: Standard Cleveland Flash Cup Apparatus	1,250.47	09-SEP-20	22-MAR-21	
	Contract 2: Portable thermometer for Bitumen mixtures	529.16	09-SEP-20	22-MAR-21	
	Contract 3: Digital Vernier Calipers	425.81	09-SEP-20	16-DEC-20	
	Contract 4: Pressure Gauge	.00	09-SEP-20	22-MAR-21	
	Contract 5: Sand cone apparatus	474.32	09-SEP-20	06-JUL-21	
	Contract 6: Rock cutter	.00	09-SEP-20	22-MAR-21	
	Contract 7: Laboratory oven	4,644.00	09-SEP-20	22-MAR-21	
SJ-E17	Sri Jayewardenepura - Civil Engineering Laboratory Equipment	9,545.03			Contract 3 not completed
	Contract 1: COD apparatus	4,039.88	06-SEP-20	31-DEC-20	
	Contract 2: BOD Incubator	3,702.23	06-SEP-20	31-DEC-20	
	Contract 4: Jar test apparatus	1,802.92	06-SEP-20	31-DEC-20	
SJ-E38	Sri Jayewardenepura - Common Equipment and research related basic equipment for Department of Civil Eng	56,267.85			
	Contract 1:	32,158.06	15-OCT-21	15-MAR-22	

	Contract 1				
	Contract 2: Contract 2	24,109.79	15-OCT-21	25-AUG-22	
SJ-E21	Sri Jayewardenepur a - Computer Laboratory Equipment â€" Testing Equipment Contract 1: Network Cable Tester	723.17 723.17	 08-APR-21	 22-MAR-21	
	Contract 2: Bit Error Tester (BERT)	.00	08-APR-21	22-MAR-21	
SJ-E28	Sri Jayewardenepur a - Computers for Department of Computer and Elec. Engineering Contract 3: Server Computers	6,612.14 4,392.01	 15-OCT-21	 29-OCT-21	
	Contract 4: Laptop Computers	2,220.13	15-OCT-21	29-OCT-21	
SJ-E19	Sri Jayewardenepur a - Electrical and Electronics Engineering Laboratory Contract 1: Acoustic Analyzer	8,975.15 .00	 06-SEP-20	 30-SEP-20	
	Contract 2: Spectrum Analyzer	8,975.15	06-SEP-20	30-SEP-20	
SJ-E18	Sri Jayewardenepur a - Electrical and Electronics Engineering Laboratory Equipment â€" Radar training Equipment Contract 1: Radar Training System	1,598.09 .00	 06-SEP-20	 30-SEP-20	
	Contract 2: Radio Frequency Radiation Level	.00	06-SEP-20	30-SEP-20	

	Meter				
	Contract 3: Hand Held Multi meter	1,598.09	06-SEP-20	30-SEP-20	
SJ-E29	Sri Jayewardenepura - Electronic Equipment for Department of Computer Engineering Contract 1: Electronic Education board with software	32,377.12 30,634.97	 27-OCT-21	 11-OCT-22	
	Contract 2: Electronic Component Kit	1,116.94	27-OCT-21	11-OCT-22	
	Contract 3: Arduino Development Kit	625.21	01-NOV-21	11-OCT-22	
SJ-E45	Sri Jayewardenepura - Geotechnical Engineering Equipment Contract 2: Contract 2	1,994.23 1,546.98	 15-OCT-21	 02-DEC-21	
	Contract 4: Contract 4	447.25	15-OCT-21	03-NOV-22	
SJ-E32	Sri Jayewardenepura - Heat transfer equipment , Engineering measurement equipment for Department of Mechanical Engineering Contract 1: Free and forced convection apparatus	19,261.88 10,615.76	 25-OCT-21	 11-MAR-22	
	Contract 2: Heat transfer by radiation apparatus	8,646.12	25-OCT-21	14-DEC-21	
SJ-E2	Sri Jayewardenepura - Laboratory equipment - electrical, electronic and computer engineering department Contract 1:	26,096.82 .00	 03-JUL-20	 30-SEP-20	

	Optical Communication Trainer				
	Contract 2: Microwave Communication Trainer	26,096.82	03-JUL-20	30-SEP-20	
SJ-F1	Sri Jayewardenepura - Office furniture for the Faculty of Engineering	25,091.50			
	Contract 1: Contract 1	10,350.03	19-OCT-21	23-NOV-20	
	Contract 2: Contract 2	5,433.34	19-OCT-21	31-DEC-20	
	Contract 3: Contract 3	4,099.34	19-OCT-21	23-NOV-20	
	Contract 4: Contract 4	5,208.79	19-OCT-21	22-SEP-20	
SJ-E24	Sri Jayewardenepura - Projectors and accessories	12,201.53			
	Contract 1: Projectors Type I 19	10,390.77	20-JUL-21	30-JUN-21	
	Contract 2: Projector Screens 19	822.85	20-JUL-21	22-NOV-21	
	Contract 3: Conference Camera1	987.91	20-JUL-21	22-NOV-21	
SJ-E31	Sri Jayewardenepura - Strength of materials Equipment and Fluid Machinery Equipment for Department of Mechanical Engineering	14,995.72			
	Contract 1: Stress and strain analysis on a thin-walled cylinder	9,390.07	18-OCT-21	02-DEC-21	
	Contract 2: Stress and strain analysis on a thick-walled cylinder	5,605.65	18-OCT-21	02-DEC-21	

SJ-E43	Sri Jayewardenepura - Structural testing Equipment for Department of Civil Engineering Contract 1: Contract 1	30,201.53 30,201.53	20-JUL-21	21-JUL-22	
PMU-NCS1	Promotion Video Campaign for Sri Lankan Technology Faculties	1,244.50	25-MAR-22		
RJ-CW2	Rajarata - Relocation of electrical wiring	114,827.95	18-DEC-20	05-AUG-21	
RJ-E47	Rajarata – Water purifying systems to the laboratories	1,348.04	22-OCT-20	30-NOV-20	
RJ-COV3	Rajarata - COVID-19 response goods and equipment - Procurement of Supply, Delivery & Installation of Audio & Video Equipment	10,256.72	29-JAN-21	06-APR-21	
RJ-COV4	Rajarata - COVID-19 response goods and equipment - Procurement of Supply, Delivery, Installation and configuration of Network Equipment to the Student Hostels	79,917.49	29-JAN-21	11-JUN-21	
KE-F6	Kelaniya - Laboratory Furniture- Package 2	4,175.31	05-APR-21	18-AUG-21	
SJ-E2A	Sri Jayewardenepura - "Optical Fiber Communication Trainer -" Electrical and Electronics	26,145.45	15-OCT-21	08-DEC-21	
SJ-E48	Sri Jayewardenepura Fluid Machinery Equipment for Department of Mechanical Engineering Item 1-Pelton turbine apparatus Item	16,004.93	15-OCT-21	11-MAR-22	

	2-Francis turbine apparatus				
KE-E30	Kelaniya – Procurement of laptops	6,946.49	10-APR-22	21-JUN-22	
KE-COV5	Equipment for Online teaching	6,588.12			L1 Contract Terminated and new activity KE-COV13
	Contract 2: Online Teaching Equipment	6,588.12	05-JAN-21	22-APR-21	
KE-F7	Furniture for the Lecture hall	23,457.10			
	Contract 1: Item 1 500 chairs	23,457.10	04-AUG-22	30-AUG-22	
SJ-IT3	IT Equipment for Faculty office	21,583.08			
	Contract 1: Contract 1 -items 1, 2	18,945.81	07-MAR-22	31-MAR-22	
	Contract 2: Contract 2 - Item 3	2,187.93	07-MAR-22	15-MAR-22	
	Contract 3: Contract 3 - Item 4	449.34	04-JUL-22	09-JUN-22	
KE-COV3	Kelaniya – COVID-19 protective equipment & goods - package 3	9,907.68			
	Contract 1: Covid protective goods	4,410.09	04-DEC-20	07-DEC-20	
	Contract 2: Covid protective goods	5,497.59	04-DEC-20	07-DEC-20	
KE-COV4	Kelaniya – COVID-19 protective equipment & goods - package 4	16,600.83			
	Contract 1: Covid protective	3,593.16	05-JAN-21	29-JUN-21	

	goods Contract 2: Covid protective goods	13,007.67	05-JAN-21	05-MAY-21	
KE-COV7	Kelaniya – PCR machine & Accessories Contract 1: PCR machine Contract 2: PCR related equipment	37,180.24 21,072.18 16,108.06	 06-JAN-21 06-JAN-21	 22-APR-21 22-APR-21	
KE-COV12	Kelaniya – Personal Protection Equipment (PPE) waste collection items Contract 1: Items 1,2,3 - Garbage Bins Contract 2: Item 4 - Garbage Cart Contract 3: Items 5,6 - Hand gloves and Garbage bags	8,874.88 6,998.02 553.91 1,322.95	 23-NOV-21 23-NOV-21 23-NOV-21	 16-DEC-21 08-DEC-21 08-DEC-21	
PMU-E4	PMU - Procurement of equipment for PMU Contract 1: Item 1 -Laptop computer CORE i7 Contract 2: Item 2 -Laptop computer CORE i5	9,734.17 5,415.43 4,318.74	 14-MAR-22 14-MAR-22	 23-DEC-21 07-FEB-22	
PMU-F2	PMU - Procurement of furniture for PMU Contract 1: Contract 1 - Item 1 Contract 2: Contract 2 - Items 2,3	2,764.78 522.55 2,242.23	 14-MAR-22 14-MAR-22	 22-NOV-21 29-NOV-21	

SJ-F5	Sri Jayewardenepura - Laboratory Furniture for Faculty of Engineering	24,343.29			
	Contract 1:	505.85	29-OCT-21	06-JUL-22	
	Contract 2:	23,837.44	28-OCT-21	14-MAR-22	
SJ-E49	Sri Jayewardenepura Engineering Measurement Equipment for Department of Mechanical Engineering	3,353.97			
	Contract 1: L1 - Items 1,2,5,6,8,10,11,13	3,021.11	31-DEC-21	16-MAY-22	
	Contract 2: L2 - Item 9	332.86	31-DEC-21	25-APR-22	
SJ-E36	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering	17,012.47			
	Contract 1:	92.73	27-OCT-21	25-NOV-21	
	Contract 2:	12,379.68	27-OCT-21	25-NOV-21	
SJ-E37	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering	41,945.31			
	Contract 1: Human Torso Model	2,383.00	15-OCT-21	29-OCT-21	
	Contract 2: Fluorescent Microscope with Motorized Stage	39,562.31	15-OCT-21	25-NOV-21	
SJ-E52	Sri Jayewardenepura - Safety Equipment for Department of	9,093.91			

	Civil Engineering Contract 1: Contract 1	2,330.12	27-OCT-21	25-NOV-21	
	Contract 2: Contract 2	6,763.79	29-OCT-21	28-DEC-21	
RJ-E55	Rajarata - Next generation sequencer for plant and animal genomics	180,190.66	18-MAY-22		
KE-COV5	Equipment for Online teaching	7,985.37			L1 Contract Terminated and new activity KE-COV13
	Contract 1: Online Teaching Equipment	7,985.37	05-JAN-21		Terminated = Y
KE-F7	Furniture for the Lecture hall	11,998.56			
	Contract 2: Item 2 200 typist chairs, item 3 10 writing table with 2 drawers	11,998.56	04-AUG-22		
RJ-E59	-80 °C ultra-low temperature freezer	10,597.11	13-AUG-21		
SJ-E65	Electronic Devices and Development Boards	18,802.66	23-JUN-22		
KE-F8	Kelaniya - Furniture for the Computer lab	22,228.50			
	Contract 1: 97nos. Computer tables-two PC	18,505.69	20-OCT-22		
	Contract 2: 31nos. Computer table -one PC	3,722.81	20-OCT-22		
KE-COV9	Kelaniya – Equipment for isolation room	846.87			
	Contract 1:	415.69	14-MAR-22		

	Contract 1 – Item 1				
	Contract 2: Contract 2 – Items 2-7	286.08	14-MAR-22		
	Contract 3: Contract 3 – Items 8-9	145.10	14-MAR-22		
KE-COV13	Kelaniya – equipment for online teaching - Package 2	11,133.30	12-JAN-22		
CRG-R1-SJ-0 2-E1	Procurement of IT Equipment for CRG Round1-Smart Energy Meter	6,311.95	08-SEP-22		
RJ-E65	Rajarata - Benchtop Next generation sequencer for microbes and viruses	38,989.68	26-NOV-21		
RJ-SW9	Rajarata - Electronics Software	35,847.68	02-NOV-22		
RJ-SW3	Rajarata - Electronics Softwares	29,643.82	07-NOV-22		
RJ-E76	Rajarata - Garlands and Cloaks	4,487.91			
	Contract 1: Contract 1	3,303.60	09-AUG-22		
	Contract 2: Contract 2	1,184.31	09-AUG-22		
RJ-E52	Rajarata - IT Equipment & IOT Equipment - ICT	14,762.35			
	Contract 1: L1 – Items 6,7	555.25	24-NOV-21		
	Contract 2: L2 – Items 3,4,5,8	5,611.77	24-NOV-21		
	Contract 3: L3 – Items 1,2,9,10	8,595.33	24-NOV-21		
RJ-E75	Rajarata -	4,219.22	08-NOV-22		

	Laboratory Accessories for Bioprocess Department				
RJ-E67	Rajarata - Miniature Equipment for Workshop	19,369.68			
	Contract 1: L1 - Items 1,2,3,15	3,708.66	08-NOV-21		
	Contract 2: L2 - Items 5,8,9,10	9,742.13	08-NOV-21		
	Contract 3: L3 - Items 11,12	2,987.12	08-NOV-21		
	Contract 4: L4 - Item 13	2,079.62	08-NOV-21		
	Contract 5: L5 - Items 4,6,7	852.15	08-NOV-21		
RJ-E51	Rajarata – Audio and Video equipment to the Faculty	22,692.61			
	Contract 1: L1 – Items 1,4,5,10,16	18,996.89	19-NOV-21		
	Contract 2: L2 – Items 9,15	3,474.14	19-NOV-21		
	Contract 3: L3 – Item 11	221.58	19-NOV-21		
RJ-CON2	Rajarata – Consumables for workshop/Department of Material Technology	35,507.61			
	Contract 1: Contract 1	1,612.84	15-NOV-22		
	Contract 2: Contract 2	592.42	15-NOV-22		
	Contract 3: Contract 3	6,307.41	15-NOV-22		
	Contract 4: Contract 4	26,994.94	15-NOV-22		
RJ-SW10	Rajarata – Mathematics and Analysis Software	26,594.00	08-NOV-22		

RJ-E71	Rajarata – Office Equipment for all Department	27,032.94			
	Contract 1: Contract 1- Items 2, 12	22,412.30	02-MAR-22		
	Contract 2: Contract 2 - Items 6, 8	4,368.68	02-MAR-22		
	Contract 3: Contract 3 -Item 7	159.84	02-MAR-22		
	Contract 4: Contract 4 -Item 9	92.12	02-MAR-22		
SB-E32	Sabaragamuwa - Mechanical laboratory equipment-2	2,798.18			
	Contract 1: Contract 1	1,385.56	05-JUL-22		
	Contract 2: Contract 2	1,412.62	14-JUL-22		
SB-E34	Sabaragamuwa - Mechanical laboratory equipment-4	34,608.78	19-MAY-22		
SJ-E51	Soil Mechanics and Geological Lab Equipment	39,665.36			
	Contract 1: Contract 1 - Items 1,5	3,609.11	07-MAR-22		
	Contract 2: Contract 2 -Items 2,3,11,12,14	17,622.50	07-MAR-22		
	Contract 3: Contract 3 -Items 6,7,8	11,303.01	07-MAR-22		
	Contract 4: Contract 4 -Items 9,13	3,832.12	07-MAR-22		
	Contract 5: Contract 5 -Items 10, 15	3,298.62	07-MAR-22		

SJ-E55	Structural Material Equipment	23,968.79			
	Contract 1: Contract 1 - Item 1	9,802.38	07-MAR-22		
	Contract 2: Contract 2 - items 3,4,5,7	14,166.41	07-MAR-22		
SJ-E68	Thermo-fluid and Strength of Materials equipment	5,123.84			
	Contract 1: Contract 1	4,819.77	08-AUG-22		
	Contract 2: Contract 2	304.07	08-AUG-22		

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
PMU-CS2	Gender expert	34,504.55	14-JAN-20	21-SEP-21	
SB-CS4	Sabaragamuwa - Curriculum design for Bio energy module	4,394.75	25-FEB-21	29-SEP-21	
PMU-CS 39	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Engineering – University of Sri Jaywardenepura	184,639.39	06-OCT-21		
PMU-CS 37	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Technology – Rajarata University of Sri Lanka	267,522.79	08-SEP-21		
PMU-CS 38	Recruitment of Project	322,753.62	06-OCT-21		

	Management Consultant for Supervision of Design and Construction Faculty of Technology – Sabaragamuwa University of Sri Lanka				
PMU-CS 36	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Computing and Technology – University of Kelaniya	283,559.54	09-SEP-21		
KE-CS5	KTP Specialist under competitive grants scheme	8,000.00	26-AUG-21		
PMU-CS41	National Gender Expert - 3	13,605.44	01-APR-22		
RJ-CS13	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development - bioprocess technology	2,705.12	10-JUN-21		
RJ-CS14	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development - food technology	2,705.12	06-OCT-21		
RJ-CS16	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development expert - Material Technology	2,705.12	28-JUL-21		
RJ-CS15	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development expert - ICT	2,705.12	12-SEP-21		
RJ-CS10	Rajarata - Hiring of Senior Experts (Individual Consultant) for the Curriculum Revision of the Department of Electrical and	2,700.02	12-OCT-21		

	Electronic Technology, Faculty of Technology				
PMU-CS16	Recruitment of Claim Specialist	17,331.02	15-OCT-21		
PMU-CS24	Recruitment of Environmental Safeguard Specialist for Project Management Consultancy	20,846.78	30-JUL-21		
PMU-CS42	Recruitment of Finance Consultant	8,898.32	02-AUG-22		
PMU-CS5	Academic program QA advisor	59,235.33	25-JUN-20		
PMU-CS7	PMU - Pool of consultants - direct contracting	23,914.83	24-JUL-18		Signed contracts with 7 consultants and 5 contracts complete
RJ-CS7	Rajarata - Curriculum development expert - Engineering technology	3,071.59	12-OCT-21		
RJ-CS6	Rajarata - Curriculum development expert - ICT	3,077.38	08-JUN-21		
RJ-CS4	Rajarata - Curriculum development expert - bioprocess technology	3,071.59	16-OCT-21		
RJ-CS2	Rajarata - Curriculum development expert - electronics and electrical technology	3,077.38	25-FEB-21		
RJ-CS5	Rajarata - Curriculum development expert - food technology and complementary course	3,077.38	17-MAY-21		
RJ-CS1	Rajarata - Curriculum development expert - mathematics	23,266.11	09-FEB-21		
PMU-CS9	Recruitment of	15,391.59	29-DEC-20	16-SEP-21	

	Site Engineer for the construction site at Faculty of Computing and Technology, University of Kelaniya				
SB-CS7	Hiring of Lead Expert for Bio systems Technology (Drug Discovery Specialization)	1,985.41	25-FEB-21	29-SEP-21	
SB-CS5	Hiring of Lead Expert for Biosystems Technology (Bioenergy Specialization)	1,985.41	25-FEB-21	29-SEP-21	
SB-CS6	Hiring of Senior Expert for Biosystems Technology (Drug Discovery Specialization)	1,985.41	25-FEB-21	29-SEP-21	
PMU-CS10	Recruitment of Site Engineer for the construction site at Faculty of Technology, Sabaragamuwa University Of Sri Lanka	15,275.09	28-JAN-21	30-SEP-21	
PMU-CS11	Recruitment of Site Engineer for the construction site, Faculty of Engineering, University of Sri Jayewardenepura	15,636.26	11-JAN-21	31-OCT-21	
PMU-CS22	Recruitment of Mechanical, Electrical And Plumbing services Engineer for Project Management Consultancy (Design Review)	6,358.03	18-JAN-21	29-NOV-21	
PMU-CS20	Recruitment of Principal Architect for Project Management Consultancy (Design Review)	10,262.88	17-DEC-20	02-DEC-21	
PMU-CS23	Recruitment Of Energy Efficiency and Green Building Expert for Project Management Consultancy (Design Review)	4,725.31	17-DEC-20	28-APR-22	
PMU-CS15	Recruitment of Gender Expert 2	1,775.73	15-OCT-21	28-JUN-22	

PMU-CS21	Recruitment of Structural Engineer for Project Management Consultancy (Design Review)	8,133.97	21-DEC-20	08-SEP-22	
----------	---	----------	-----------	-----------	--